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PPM Pro Customer Webinar:
March 2022 Release

Thanks for joining! We'll start 1 minute after the bottom of the hour.
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PPM Pro Customer Webinar:
March 2022 Release

PPM Pro Product Posse: Yessica Archilla (yay!), Stuart Baker, Lamar McMechan, Sherrill Packebush
Moderator: Malika Taouil, Customer Marketing Manager
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Housekeeping Items

- 30-35 minutes of presentation
« Remainder Q&A

» All lines are on mute o wecome
- Enter questions into the Q&A box

- If you can't see the chat box, click Q&A
at the bottom right of the Zoom window

- Webinar is being recorded

« Recording and slides will be shared in
post-webinar email, including
additional info about the release
process

=
Q&A

. b
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Project Gantt Phases and Milestones (GA
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Financial Summary (Beta

Two additional NPV standard fields, Titles can be changed

i 5 4 q 59
PE&”;X Home Portfolios Projects Requests Resources Organiza.. ¥ Q Find All v Type Key o . 9 v Financial Summary Settings i X
Sections <« Financial Summary Components DateRange  Columns  Calculations
——
» Organization
General  Fields Year 1 NPV ¥
All Divisions S—
Save Cancel
All Departments Year 3 NPV a
» Manage Time Data Streams A Year 1NPV v NPV is calculated as the difference between the present value of cash inflows and the
present value of cash outflows over a period of time given a discount rate.
> Finances Allow  Data Stream Description Display Name
Year 3 NPV v Cash flow start date 6/8/2020  f
Financial Summary Comp
(4 Approved amount of cash inflow/outflow Budget
Internal Rates Year 5 NPV 2 Calculate for 3 Years v
« Expected amount of cash inflow/outflow Forecast
Settings Discount rate (%) 12
« 4 Actual amount of cash inflow/outflow Actuals NPV |}s calculated as the difference between the present value of
cash inflows and the present value of cash outflows over a period
of time given a discount rate.
Estimate to Complete (ETC) and Estimate at Completion (EAC) P CalculstETor |5 Years .
@ Calculate EAC as BAC/CPI. Calculate ETC as EAC - Actual Cost. Discount rate (%) 12

O Calculate EAC as ETC + Actual Cost.
Calculate ETC as Total Forecasts - Actual Cost when this difference is a
positive value, else, it is just all future Forecasts.

Year 5 NPV ¥
(O calculate EAC as ETC + Total Cost.
Calculate ETC as Total Forecasts - Total Cost when this difference is a positive Estimate to Complete (ETC) and Estimate at Completion (EAC) M
value, else, it is just all future Forecasts.
O Calculate EAC as ETC + all Actuals for prior and past months. _ @
Calculate ETC as all Forecasts for current and future months.

. >
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Financial Summary (Beta)

« New permissions:
- Edit > Financial Summary Budget Values

- Edit > Financial Summary Forecast Values

- Edit > Financial Summary Actuals Values

- View > Financial Summary implicitly selected
when edit value permission(s) selected

- De

wit

ete > Financial Summary removed; users
n Edit > Financial Summary permission can

de

ete
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Revamped Portfolio Chart View

Various zoom, expand/collapse, and export options
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Cross-Project Dependencies on Task Gantt

Indicates cross-project dependencies on Task Gantt Ul
and Reports

Q fiview  Home  Portiolios  Projects  Requ Reports  Dashboards Admin ¥ QFindAl v  Type Keyword, ID n ON O~ & v
4 Projects OMR
Sections « Tasks <> «
o 0
verview Filter Tasks 1V ~ m Gantt v | Actions v || €% g
Details '%
-] = = v = T v L 8 E © Ccolorby: TaskPhase v « » Q Q@ @\ =3
Miscellaneous .. 2
]
Financials 2020 2001 =
Info # T Outli.. Title itegory  Crit.. |Co... | Status Predecess... Priority % Compl... Du.. Ma.. Su.. 2
Staffing bl Q2 Q3 Q4 [el] B,
Billing Rates 54 ~ Completion Ph... ige Proposed 000%  20.. 8. ™
Tasks (25) 16 41 Inspections ' Task Proposed 0.00% 10... 8.
4 4
Log (0) 7 42 Financial S... ' Task Proposed 0.00% 10 =]
Project-Predec... 18 43 Product Alp... ' Task Proposed 19 0.00% 10.. B8.. ’—’
Portfolios (0) 19 44 Production ... ' Task Proposed 0.00% i 57 8. J
Notes (0) 20 45 Project Eval... ' Task Proposed 0.00% 10 a #24 Inspections
Start: 12/14/2020
Status Comme... 215 w Post Delivery age Proposed 0.00% 108... a. Target: 12/28/2020
% Complete: 0.00%
22 51 W ty W... ' Task P d 0.00% 90.. G S
Atachments (0) BIramy o Topose B Cross Project Predecessors:
Bhselines 23 52 User Prefer... ' Task Proposed 000% 10 a. 8 4 - Project Scope Statement (Project: AUML Rollout)
Reports 24 53 Inspections ' Task Proposed B4 0.00% 10 .. a. a I
Dashboards
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List Numeric Field Conditional Color Config

- For numeric fields in List: Basic and List: Time Series
- Same field color configuration options as time series tields

N . ra Mar '21 Apr'21 May 21
Edit Settings for % Complete La Title 1 C % Complete
Staffed Demand Hours Actual Hours Staffed Demand Hours Actual Hours Staffed Demand Hours
Expand OTC Healthcare Offerings Hill, Stephen 74920 _ 74920 _ 74920
General
Fin Sum Demo Release Webinar Geld, Anthony 3 120.00 100 120.00 100 120.00
Euntastic Timeline Kukreja, Samir _ 15187.28 65.00 15187.28 65.00 15187.28
Show background colors:
Google Apps Rollout McGuire, Shane 858.80 3610 858.80 3610 858.80
Custom colors =
Health Packaging made from Dailey, Maria 2,658.20 410.00 2,658.20 410.00 2,658.20
Recyclables
Maximum color value:
Hyperioop Kukeja, Samir ™ 2000 2000
[l #6toent -
» Increase Machine Inspections! Christianson, Susanna T 163312 163312
Additional Color Range Values
New Launch Holiday Packaging c Susanna 66944 515,00 66944
Display this color Upto% | Lean Six Sigma Project Nauyalis, Carrie 2788.40 186.00 2788.40 186.00 2788.40
[l #31aD5¢C v 80
Maint | Dailey, Maria 145076 7506 145076
. #A353DF v: (50 Maint Il Cabrero, Filipe 2,206.24 2,206.24

Merger - People, Process, Technology ~ McGuire, Shane 215.82 90.00 2n15.82 90.00 215.82

Mobile Application Project Hill, Stephen 703253 1,467.60 703253 1,467.60 703253

B oo 11e.3« [ 171834

Actual Hours || Up to 70% Upto80% [ Upto90% [l Maximum value

() Use Color Gradient

Mobile Marketplace Upgrade

Kukreja, Samir
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Upcoming Webinars/Events

« April Release Webinar March 13t

- Register for next webinars in advance:
https://success.planview.com/Planview PPM Pro/Release Infor
mation/Customer Webinars

FPIénv’iew PPM Pro Customer Webinars

Page restriction: Public A
* @ [g]

2022

Monthly Release Webinars Other Websinars of Interest

Cr [ View PDF |meev. P tation 2/23/2022: Q1 Roadmap Websinar | Q&A Transcript | [& View PDF | Kl View Presentation

2/16/2022: February Rel | View POF | Kl View Presentation 8/31/2022: Q3 Roadmap Webinar | Register

3/16/2022: March Rele:

8/13/2022: April Release | Register
5/18/2022: May Release | Register
6/15/2022: June Release | Register
7/13/2022: July Release | Register
8/17/2022: August Release | Register
9/15/2022: September Release | Register
10/19/2022: October Release | Register

11/16/2022: November Release | Register

. b
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https://success.planview.com/Planview_PPM_Pro/Release_Information/Customer_Webinars
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Q&A

Yessica yarchilla@planview.com

Sherrill spackebush@planview.com
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Thank You
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