PPM Pro Customer Webinar: September 2018 Release

Jennifer Rose, PPM Pro Product Manager
Heather Pritchard, PPM Pro Managing Consultant
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Housekeeping ltems

e 30-35 minutes of presentation
« Remainder Q&A
o All lines are on mute

« Enter questions into the Q&A box

« If you can't see the chat box, click Q&A at the
top right of the WebEx window

« Webinar is being recorded
» Recording and slides will be shared
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Today's Agenda

« Monthly Release Process
« About Sandboxes
« Planview Horizons

« Rolling Beta features
« Spreadsheet-Style Task Editor
« Project Financials

« Requests Revamp

« Coming Soon
« Multi-Currency Support

« Q&A
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Find the release notes on the web

https://success.planview.com/Planview_PPM_Pro

\{_—j\ Planview““’PPM Pro @ 2?2 %

Q Search PPM Pro...

/\ Planview®
PPM Pro

Video Library Community Discussions

ices packages include a variety of workshops with our experienced consultants, delivered virtually.
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Monthly Release Schedule

e Release Notes Published

Second

Friday

e Release deployed to production environments

® Release deployed to sandbox environments }
.-—-'—'___4_““--..
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Features move from Beta to GA once a quarter

i

« Between GA releases, Beta features are available in sandboxes

« Beta features can be enabled in production environments by request. Note that any issues you
discover will be fixed as part of the normal development cycle.

‘-—-'-_-___4____-'-‘—-
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Get early access to features in your sandbox

« A sandbox is a snapshot of your production environment
» Beta functionality is enabled in sandboxes by default

« Don't have one? Contact your Account Manager (additional fee)

Note: Sandbox data cannot be refreshed between /\
the second and third Fridays of the month \ /
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Planview Horizons User Conference

o October 10-12, Austin, TX
« JW Marriott downtown
« https://horizons.planview.com

« Registration still open!

]
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https://horizons.planview.com/

Horizons PPM Pro Sessions

Customer Presentations

Empower your Resource
Managers

Project Quialification/Selection

Getting the Most out of
Resource Scheduling

PPM Orchestration with PPM
Pro and Tableau

Leveraging Investment
Categories using PPM Pro
Scoring

PPM Pro Customer Panel
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Product Management

o #ICYMI — Cool PPM Pro

Capabilities and Time
Savers

Horizons PPM Pro Inner
Circle — Financial Summary

Office Hours for PPM Pro
everyday!

Meet the Experts

Reporting & Dashboards
User Adoption
Achieving Business Value
OData

Resource Management

Calculated Fields
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Current Month's Feature Status

Spreadsheet-Style Editor (rolling)
Requests Revamp Phase 1 (rolling)
Project Financials (rolling)

‘-—-'-_-___4____-'-‘—-
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Spreadsheet-style Task Editor

Tablet Deployment Tasks.
Infou Outi.,  Tithe
All Tagks
1 1)1 Incoption
2 2|2 Analysts
3 33 Diesign
4 a4 Development
5 5 & Documentation and Validation
& & B8 ¥ Training/Support
r
? 2] Task Nameo
8 8 Tazk 2
L] U Gl Task J
] B4 Tazkd
n n Task 5
12 2 Task &
=] 1 6t Task 7
7] 4 B8 Tazk 8
15 | 7 Project Completion
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Durilicn
646 days
10 iy
125 days
34 days
95 days
25 days
342 days
& days
-

5 days
20 days
107 days
10 days
20 days
25 days
150 days

1day

Start Date
B0 900 AM
DA2016 9.00 AM
1OVE/2016 D00 AM
Ar3/2017 500 AM
5/22/2017 9:00 &AM
022017 000 AM
WE2017 500 AM
B0 00 AM
r
NA2017 9:00 AM
WO/20T $:00 AM
12/8/2047 200 AM
S/2/2018 900 AM
S18/2018 .00 AM
©/27/2018 9:00 AM
BA20MNE 900 AM

2127208 H00 AM

Torged Diate
ZIATI0NW 500 PM
AN420M6 500 PM
332017 SO0 PM
B18/2017 500 PM
Q292017 5:00 PM
W32017 5:00 PM

2126/2019 5:00 PM

MADZ0TT SO0 PM

r
W7/2017 5:00 PM
12N20T 500 PM
SM/2018 S:00 PM
LNS20E 500 PM
6/26/2018 5.00 PM
JVI0E 500 PM

2126/2015 5.00 PM

212720 500 PM

Complete Date

Prodecssors Stalus

Cpen

1 Cpen
2 Dpen
3 Open
a Open
EJom
Open

Open

Open

a Cpen
W Open
" Open
2 Cpen
13 Cpen
[ Open

000

Milestone Date

‘-—-'-_-___4_____'_‘—-
PLANVIEW"



Spreadsheet-Style Task Editor — Rolling Beta

October Release Future Releases

September Release

+ Keyboard and + Can opt-in for production use + Ability to handle larger
editing interaction like a (target) numbers of tasks
spreadsheet, including + Basic reconciliation guidance
Undo/Redo 9 + Additional reconciliation

(target) support

+ Copy/paste to and from other . TBD

spreadsheet tools, such as Excel . Concurrent editing

and Google Sheets

+ Handles up to 250 of a project's
tasks

« Basic validation and correction
handling

+ Sandboxes only —file a
Support ticket to enable

PLANVIEW:
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Spreadsheet-Style Task Editor

Toggle/editor available for users with Project > Edit > Tasks permission

Tasks <>
Filter Tasks P T - Gantt w | Actions » | £} Click to enter
spreadsheet-style
— editor
B (= =~ E v = v =~ o & | E Colorby: None - i
Infe Duration Title Outline jen's test Category  Start Date Complete D... Target Date Sc
,-—-—'_'___4__“"--..
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Spreadsheet-style Task Editor

Tablet Deployment Tasks.
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Request Revamp - Review

Existing requests renamed to “Legacy Requests”

New Requests tab in top navigation upon opt-in

Hover text “Requests”

Can opt-in in production; already enabled in sandboxes

O MHE%QQIES® ol LI | | 2 Hples

Requests
- &
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© 2018 Planview, Inc.

Request Revamp — Rolling Beta

Current Beta Functionality

New Requests Ul for
composing requests

Configure request types
using Self-Service
Administration

New graphical, status-
based card view

Associate requests with
new and existing projects,
tasks, and issues

New Request Status field

| 16 | Confidential

Ability to copy notes and
attachments to associated
entities

Request category-based
permissions

Reporting

Governed by permission
profiles

Future Releases

Gates
Approvals
Data Import (new)

API

..-—-‘_'__4_'_“--..
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Project Financials — Rolling Beta

Current Beta Functionality Future Releases

+ Project level management of + Rollups « GA (October target)

forecasts and actuals . Ternplate copy abilit
P Py y « Fixes for known issues

« Self-service admin

nfi i + Filters
configuration |
AP + Ability to print grid
. | capabilities ity to print gri

+ Additional rtina field
* Reporting and calculated itional reporting Tields

fields « Fixes for known issues

« Data import
+ Alerts

‘-—-'-_-___4____-'_‘—-
PLANVIEW"
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Financial Entry Reports

« New Field
 Actuals Amount (No Rollup)

« Relabeled Fields
« Forecast Amount (Signed)
« Actuals Amount (Signed)

‘-—"-_._-___4__-_-_-‘—-
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Financial Entry Reports

Financial Entries on a Project

Title

Contractors

Invoice for Contractors

General Hardware
Cisco Switches
Juniper Switches

Miscellaneous Fees
Fees

Supplies
Supplies

Tablets
Tablet Accessories
Tablets

Vendor

Cognizant Cost

Confidential

Cash

Outflow
Qutflow
Outflow
Qutflow
Qutflow
Inflow

Inflow

Outflow
Qutflow
Outflow
Qutflow
Outflow
Outflow

Outflow

*+ X

Forecast Amount Actuals Amount Actuals Amount (No Rollup)

$300,000.00

$25,000.00

$2,500.00

$15,000.00

$10,000.00

$20,000.00

$65,000.00
$65,000.00
$3,300.00
$2,500.00
$800.00
$1,500.00
$1,500.00
$1,600.00
$1,600.00
$7500.00
$1,500.00
$6,000.00
$15,000.00
$15,000.00

$65,000.00

$2,500.00
$800.00

$1,500.00

$1,600.00

$1,500.00
$6,000.00

$15,000.00

‘-—-_._-___4__-_-"‘—-
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Financial Entry Reports

Report Details : Financial Entries on a Project

Basic Dofaits  Chpul Options  Visihility

Output Types %
Field Selection  Sorting  List Options

O || 8| v —

Available Fields

T Financial Entry

¥ Comman (1}

A

Actuals Amount

Artugls Amaunt (Ne Rellup)
Actuals Amount (Signod)
Cagh

Entry From Date

5

$

A

2

i Entry Ta Date

A Financial Entry Type
§ Forecast Amount
§ Fosecast Amount [Sigoed)
# o

A Title

v ANERZ)

% Actuals Amount

B stanaara B User-Definea B Calculatea
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o x
Selected Fields
Object Fiedd Display Mome  Max Width Horizortal All..  Vertical Align..,  Aggregete Drilld..  Drilidown Tar..  Display Dats As
Financisl Entry < Tite (inde..  Tite Auta Left Top Unavailable [ Netspecited
Financlal Entry A Cash Auto Left Top Unavallabie '\__," Not Specified
Financial Entry  § ForecastA.. Buto Left Top Ne Calculstion ',_j‘ Mot Specified
Financial Entry  § Actuais Am. Auto Left Top Ma Caleulation @ notSpecified
¥ Financial Entry  § Actuaks Am._ Auto Left Top Ne Calculation '2' Het Specified
L) *
o
Run Close
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Enhancements This Month

» Financial Entry attachments are also included in the
project/Attachments section, in addition to the
entry's Attachments tab.

‘-—"-_._-___4__-_-_-‘—-
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Enhancements This Month

 Financial Attachments in Project/Attachments

1 Projects Hyperspace Bypass

Sections « Attachments (6)

Detalls Add | w | Actions w
Executive Summary

Title
Financials

WWW
Scoring

jamie_lee jpeg
Staffing

where am I?
Tasks (22)

aaa
Fixed Bids

where am I?
Issues/Risks (8)

ToDollist.xlsx
Project-Predecess...
Partfolios (1)
Motes (0}
Status Comments ...
Attachments (8) 4

Baselines
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Category
Contract
Contract
Contract
Contract
Contract

Contract

Content
uber.png

jamie_lee jpeg

dept_team_proj_per..

jen.png

bulk_add_memberp._.

ToDolList.xlsx

File Size

F7BO KB

759.90 KB

9230 KB

14250 KB

167.40 KB

6670 KB

Attached To Last Modified By
= Hyperspace Bypass (Praject) & True, Frank
Initiation (Task) & True, Frank
= Fine-tune Requirements (Task) & True, Frank

= additional GPS scenarios to QA (lssue/Risk) & True, Frank

@ additional GPS scenarios to QA (Issue/Risk) & True, Frank

I Partly Cloudy (Forecast) Il True, Frank

Last Modified Date

11115/2016 12:03 PM

9/30/2016 9:26 AM

7/26/2018 11:08 AM

10/27/2016 10:07 AM

7/26/2018 11:10 AM

9/13/2018 10:23 AM
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Coming Soon

« Request Revamp Beta continues
« Spreadsheet-style Task Editor rollout continues
« Multi-Currency Support

i n—
‘—--"_'_.__4__-_"“
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Upcoming Webinars and Events

e October Release Webinar
e October 17, 10:30am CDT

‘-—"-_._-___4__-_-_-‘—-
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