PPM Pro Customer Webinar: November 2018 Release

Jennifer Rose, PPM Pro Product Manager

Sherrill Packebush, PPM Pro Product Manager
Heather Pritchard, PPM Pro Managing Consultant
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© 2018 PI

Housekeeping ltems

30-35 minutes of presentation
Remainder Q&A

All lines are on mute

Enter questions into the Q&A box

- If you can't see the chat box, click Q&A at the
top right of the WebEx window

Webinar is being recorded

Recording and slides will be shared
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Ask: | All Panelists
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Today's Agenda

- Monthly Release Process and Sandboxes

« December release schedule

- Rolling Beta features
- Spreadsheet-Style Task Editor
« Requests Revamp
« New Features and Enhancements

- Transitioning to Project-Level Finances

» Coming Soon
- Q&A
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Find the release notes on the web

https://success.planview.com/Planview_PPM_Pro

(‘}\ PIanview"'PPM Pro @254

Q Search PPM Pro...

/\ Planview®
PPM Pro

Video Library

ices packages include a variety of workshops with our experienced consultants, delivered virtually.
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Monthly Release Schedule

e Release Notes Published

® Release deployed to sandbox environments

Second

Friday

® Release deployed to production environments

/4\
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Features move from Beta to GA once a quarter

i

« Between GA releases, Beta features are available in sandboxes

« Beta features can be enabled in production environments by request. Note that any issues you
discover will be fixed as part of the normal development cycle.
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Get early access to features in your sandbox

- A sandbox is a snapshot of your production environment
- Beta functionality is enabled in sandboxes by default

« Don't have one? Contact your Account Manager (additional fee)

Note: Sandbox data cannot be refreshed between /\
the second and third Fridays of the month \ /
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December Release

« December release has been shifted one week earlier to accommodate
holiday schedules

- Friday, November 30 -- Release Notes published
- Friday, December 7 -- Release deployed to sandboxes

« Friday, December 14 -- Release deployed to production environments

A
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Planview Horizons User Conference 2019

« October 8-10, 2019
« Austin, TX

» Registration opens in December
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Current Month's Feature Status

Spreadsheet-Style Editor (rolling)
Requests Revamp (rolling)

A
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Spreadsheet-Style Task Editor — Rolling Beta

Current Release

Keyboard and
editing interaction like a

spreadsheet, including
Undo/Redo

Copy/paste to and from other
spreadsheet tools, such as Excel
and Google Sheets

Handles up to 250 of a project's
tasks

Basic validation and correction
handling

Handles up to 500 of a project’s
tasks
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+ Reconciliation guidance

« Improved multi-user support

Future Releases

Ability to handle larger
numbers of tasks

Multi-user awareness

Session expiration handling

/’4\
PLANVIEW®



Spreadsheet-Style Task Editor

Toggle/editor available for users with Project > Edit > Tasks permission

Tasks <
Filter Tasks I T - Gantt + | Actions o Click ta enter
spreadsheet-style
—_—— — —_ — editor
-] ok B Ll L S E ¥ tm YT = L &= | E Colorby: None - —
Info Duration  Title Cutline jen's test Category  Start Date Complete D... Target Date Sc

A
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Spreadsheet-Style Task Editor

Edit: Tablet Deployment Tasks

Save Save & Close Cancel
-] =
Tablet Deployment Tasks
Info Outli... Title
All Tasks

1 11 Inception

2 22 Analysis

3 33 Design

4 4 4 Development

5 5 5 Documentation and Validation
6 6 6 ¥ Training/Support

r

7 7 61 Task Name
8 8 6.2 Task 2

9 9 63 Task 3
10 10 64 Task 4

n 1 65 Task 5
12 12 66 Task 6
13 13 67 Task 7
14 14 68 Task 8
15 B 7 Project Completion
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Duration
646 days
10 days
125 days
34 gays
95 days
25 days
342 days
5 days

r

5 days
20 days
107 days
10 days
30 days
25 days
150 days

1day

Start Date
9/1/2016 9:.00 AM
9/1/2016 9:00 AM
10/5/2016 9:00 AM
4/3/2017 9:00 AM
5/22/2017 9:00 AM
10/2/2017 2:00 AM
1/6/2017 9:00 AM
1/6/2017 9:00 AM
r

M/1/2017 9:00 AM
1/6/2017 9:00 AM
12/4/2017 9:00 AM
5/2/2018 9:00 AM
5/16/2018 9:00 AM
6/27/2018 9:00 AM
8/1/2018 9:00 AM

2/27/2019 9:00 AM

Target Date
2/27/2019 5:00 PM
9/14/2016 5:00 PM
3/31/2017 5:00 PM
5/19/2017 5:00 PM
9/29/2017 5:00 PM
11/3/2017 5:.00 PM
2/26/2019 5:00 PM
11/10/2017 5:00 PM
r
1/7/2017 5:00 PM
12/1/2017 5:00 PM
5/1/2018 5:00 PM
5/15/2018 5:00 PM
6/26/2018 5:00 PM
7/31/2018 5:00 PM
2/26/2019 5:00 PM

2/27/2019 5:00 PM

Complete Date

Predecessors Status
Open
1 Open
2 Open
3 Open
4 Open
Open
Open
Open
9 Open
10 Open
kil Open
2 Open
13 Open
& Open

Type

% Comp...
100.00%
100.00%
100.00%
100.00%
100.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%

0.00%

Scheduled...

0.00

0.00

0.00

Task Hours To...

Actual ...

1,286.00

60.00

420.00

526.00

280.00

Milestone Date

/—4\
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New in Novem

Reconciliation Support

Edit: Tablet Deployment Tasks
Save Save & Close Cancel
. .
8 == E=EE o5C ® d | I( R | 1 t h d
’ Clic econcilie 1o accept Cnangels) an
Tablet Deployment Tasks
Info outli.. Title Is Capitalized?  Predecessors  Status  Start Date Target Date S a V e
m Al Tasks 9/1/2016 9:00 AM 2/27/2019 5:00 PM
. .
1 - e o | e Click Cancel to return to editor and
2 22 Analysis 1 Open 10/5/2016 9:00AM  3/31/2017 5:00 PM
.
3 33 Design I4 open 4/3/2017 9:00 AM 5/19/2017 5:00 PM k | h d d
a 44 Development 3 open 5/22/20177 9.00 AM  9/29/2017 5:00 PM a e a n u a C a n g es I O r I S Ca r
5 55 Documentation and Validation 4 Open 10/2/2017 900 AM  11/3/2017 5:00 PM
6 66 Training/Support 5 Open 11/6/2017 9:00 AM 2/26/2019 5:00 PM
Validation and Reconciliation
One or more Tasks have validation issues and cannot be saved. Click 'Reconcile’ to continue to save and accept the reconciliation described below. If you do not agree with the
reconciliation, click 'Cancel' to return to editing and make necessary adjustments.
Se.. ID Title Message
(i} 1702468959 Task [4] 'Design’ is part of a cyclical dependency Removed Dependency causing cycle ‘Development -> Design” on task [4] 'Design”
Reconcile Cancel
denti PLANVIEW®
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Regquest Revamp - Review

Existing requests renamed to “Legacy Requests”

New Requests tab in top navigation upon opt-in

Hover text “Requests”

Can opt-in in production; already enabled in sandboxes

O e 8 B €| Q Q RE&ocCcuNB 3

Requests
- &

®
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Request Revamp — Rolling Beta

Current Beta Functionality

Future Releases

© 2018 Planview, Inc.

New Requests Ul for
composing requests

Configure request types
using Self-Service
Administration

New graphical, status-
based card view

Associate requests with
new and existing projects,
tasks, and issues

New Request Status field

Ability to copy notes and
attachments to associated
entities

| 16 | Confidential

Request category-based
permissions (in addition to
All Requests permission

Basic Reporting
Reporting on associations

API — currently works, but
not revealed in Ul

Scoring

Show on New

Sequential Gates (targeted
for January)

Single Approver (targeted for
January)

Multiple Approvers
Advanced gate logic
Data Import

API — reveal on Admin/Web
Services section

/4\
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Request Revamp — Scoring

Critical Request

[ Details

Scoring Info: Critical Request

E,/‘ Notes (1)

Scoring Profile
Score 91.00

Scores: Critical Request

Team Member Score Category
Compliance
Value

Jones,

Margaret 91.00
Risk

This list contains 1 item(s).

% Attachments (0)

Innotas Scering Profile

Weighted Category
Score

10.00

51.00

30.00

x Associations

!’ Scoring

Criteria

Technical Risk

Payback Period

Strategic
Alignment

Complexity

Technical Risk

Scoring Is Locked No
Scoring Locked As Of
Scored As Of

Criteria Selection

10.0 - Technology Mature; deep skills
available

7.0 -1-2 Years

10.0 - Aligns with multiple Business
Objectives

5.0 - Impacts single system or precess

10.0 - Techneology Mature; deep skills
available

11/13/2018 3:10 PM CST

Menu

View Menu

Weighted Criteria
Score

10.00
21.00
30.00
10.00

20.00

Function

[Edi{] [Delete]
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Request Revamp — Scoring

Edit Category x

- Add Scoring to any request category

Title:*

Project Change

S - Managed under Admin > Setup > All
Entities > Requests > Categories

Sections to include €
[J  Section Show on New
Notes
Attachments

4
T4
(]  Project Associations
O
O

o'

8

ES

-

&

7

Qo

i

o

o

=3

7
z z z =z =z =z
o o o o o o

Scoring profile [ ]

PPM Pro Scoring Profile

Save Cancel

A
®
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Request Revamp — Scoring

- The ability to score will now be managed by Permission Hierarchy

» (J Organization Internal Rates

permission profiles O ot s

» () Al Project Categories

» Scoring Team and Scoring Filters become O o
w (3 Al Request Categories

obsolete for new request categories 'S viw

O Create
3 Edi
O Details

O Notes

O Attachments

W Scoring
O Lock Scoring

» (J Delete

» B Project Change request category

» B Project Initiation request category

A
®
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Request Revamp — Show on New

New Project Initiation

B Detaits

Scoping Estimates
Desired Start Date

Desired Completion
Date

Other tabs will become available once Details are saved I

Cancel Actions ¥
Basic Details 2
Title™
Requester* & Jones, Margaret !
Status v

»

Project Information
Business Sponsor
Division

Brief Description of
Proposed Solution

»

Show on New

© 2018 Planview, Inc. | 20 | Confidential

[ petais (& Notes@ Q) Attachments (0)

!’ Scoring

CopyURL || Actions w

Basic Details

ID 2042569359
Title™ Show on New
Requester*® & jones, Margaret
Status

Scoping Estimates
Desired Start Date

Desired Completion
Date

»

Project Information
Business Sponsor
Division

Brief Description of
Proposed Solution

Close

/—_'\
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Request Revamp — Show on New

Edit Category

Title:*
Project Change

Description:

Sections to include €

[J  Section

®

Notes

®

Attachments

0O 00
o'
[
%
>
1
2
o
a
3
5
=1
2

R
«
w
o
S
=

@

Scoring profile €@

PPM Pro Scoring Profile

Show on New

z z z z z r
o o o o o o

Save
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- Add Scoring to any request category

- Managed under Admin > Setup > All
Entities > Requests > Categories
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Enhancements This Month

» The HTC timesheet setting "Allow Timesheet Entry Options
USGFS tO VI eW Or ed It h OU rS tO Track time for (1 required): 8 Projects B Admin D Portfolios
COmplete (HTC) ! haS been Split intO BAIIOW users to edit 'Total' hours €
2 Setti n gS B Automatically adjust Task hours to complete (HTC) based on timesheet actuals 0
° AutOmatlca | |y adJust Task hOurS tO [ Allow users to view and edit HTC on timesheet entries
complete (HTC) based on timesheet & Show if task s Capitalizedt
actuals

() Allow users to indicate if:  Productive
o Al |OW Users to VieW and edit HTC On D Allow users to select Work Location Edit Work Location Options
timesheet entries

() Allow users to select Company Edit Company Options

D Show weekend days on timesheets by default

A
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Enhancements This Month

« New computed field for reporting on finances called Total Child Actual Amount.
This field provides the sum of all actuals for a forecast.

All Financial Planning by Financial Entries Time ... v xR

11/1/2018
Forecast Amount Total Child Actuals Amount Actuals Amount

Global Transparency $31,500.00 ($10,950.00) $20,950.00
Income $12,000.00 $5,000.00
Income Actual $5,000.00
Licenses $14,500.00 ($15,950.00)
Licenses - Actual 1 $14,800.00
Licenses - Actual 2 $1150.00
Servers $5,000.00

/’4\
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Configurable

columns for

Associations grids

© 2018 Planview, Inc. | 24 |
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Enhancements This Month

Initiation

a Details (& Notes(0) B Associations (3)

Associated Issues/Risks (3)

Add Actions w E

Title Project\] D Assigned To Status
Curve is too sharp .. Hyperspadg Byp. 180403.. & True, Frank Identified

Low usage/satisfac Hyperspace 863254.. & True, Frank Verified

cockpit not comfort.. Hyperspad Configure Settings for Issues/Risks

Awvailable Fields

Close Date

Last Modified Date
Priority

Start Date

Target Date

Restore Defaults

Select up to 20 fields to display as columns and place them in the order they should appear (the top most field is the left most column).

Title

Project

Assigned To
Status

Type

Fields displayed as columns (6 shown, max 20)

Maove Down

Save Cancel
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Enhancements This Month

- Two new Timesheet Entry report sources:

- All Timesheet Entries, With Approval State, Summarized by Month
« All Timesheet Entries, With Approval State, Summarized by Timesheet Period

A
®
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Transition: Project-Level Financial Entries

» Transitioning from Task to Project Level
 Option 1: Move all Task-level costs to Project-level

« Option 2: Use Project-level finances for go-forward costs, leave Task-level
for historical costs

- If you have never used Task-level financials, please submit a Customer
Care ticket to have them disabled

A
®
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Transition: Project-Level Financial Entries

« Option 1: Move all Task-level costs to Project-level
« Run areport using the “All Material Estimates” source to gather estimated costs
« Run areport using the “All Expense Entries” source to gather actual costs
- Use the Data Import functionality to import estimates (now forecasts) and actuals against projects
« Ask the Customer Care team to disable Task-level financials once moved

- Use Project-level financials going forward

A
PLANVIEW®
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Transition: Project-Level Financial Entries

- Option 2: Use Project-level finances for go-forward costs, leave Task-level
for historical costs
- Start new work using project-level expenses
- Keep existing task-level expenses as they are
-« PPM Pro will disable ability to create new expenses at the task level mid-2019
- Customers can continue to report on historical task-level data for 2 years

« Don't duplicate task expenses at the project level; PPM Pro rolls up and reports on both

A
®
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Coming Soon

» Request Revamp Beta continues
- Spreadsheet-style Task Editor rollout continues
« Multi-Currency Support (target beta January)

®
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Upcoming Webinars and Events
« No Release Webinar for December 2018

- Leveraging LeanKit with PPM Pro
- Q12019 — date TBD

A
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Q&A

A
PLANVIEW®

© 2018 Planview, Inc. | 31 |  Confidential



	PPM Pro Customer Webinar: November 2018 Release
	Housekeeping Items
	Today’s Agenda
	Find the release notes on the web
	Monthly Release Schedule
	Features move from Beta to GA once a quarter
	Get early access to features in your sandbox
	December Release
	Planview Horizons User Conference 2019
	Current Month’s Feature Status 
	Spreadsheet-Style Task Editor – Rolling Beta�
	Spreadsheet-Style Task Editor
	Spreadsheet-Style Task Editor
	New in November: Reconciliation Support
	Request Revamp - Review
	Request Revamp – Rolling Beta
	Request Revamp – Scoring
	Request Revamp – Scoring
	Request Revamp – Scoring
	Request Revamp – Show on New
	Request Revamp – Show on New
	Enhancements This Month
	Enhancements This Month
	Enhancements This Month
	Enhancements This Month
	Transition: Project-Level Financial Entries
	Transition: Project-Level Financial Entries
	Transition: Project-Level Financial Entries
	Coming Soon
	Upcoming Webinars and Events
	Q&A

